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January 10, 2014 Sent Via Electronic Mail Only

Mr. Richard Fisher

USEPA Project Coordinator

Environmental Protection Agency — Region 1, New England
Five Post Office Square, Suite 100

Boston, MA 02109-3912

Subject: Monthly Design Progress Report No. 42 — December 2013
Blackburn & Union Privileges Superfund Site
Walpole, MA

Dear Mr. Fisher:

This Monthly Progress Report is submitted to United States Environmental Protection
Agency (USEPA) and Massachusetts Department of Environmental Protection (MassDEP)
in compliance with reporting requirements (Section XI, paragraph 31) of the Consent
Decree, Civil Action No. 1:10-cv-11263 for the Blackburn & Union Privileges Superfund Site
located in Walpole, Massachusetts. This Report covers the period from December 1 - 31,
2013, and is submitted on behalf of the Settling Defendants to the Consent Decree.

Please contact one of the designated Project Coordinators (Kathryn Zeigler 314.281.5947 or
Paul Bucens 617.498.2667) should you have any questions concerning this Report.

Sincerely,

AT

Eric E. Hultstrom
Woodard & Curran — Supervising Contractor

Attachment

CC:  Robert Campbell - MassDEP
Robin Chapell - Town of Walpole
Kathryn Zeigler — Covidien (Project Coordinator)
Paul Bucens — Remedium Group Inc (Project Coordinator)
Sol Feldman, Esq.



MONTHLY DESIGN PROGRESS REPORT No. 42
BLACKBURN & UNION PRIVILEGES SUPERFUND SITE
For December 2013

Report Date: January 10, 2014

This Monthly Progress Report is submitted to the U.S. Environmental Protection Agency (USEPA) and
Massachusetts Department of Environmental Protection (MassDEP) documenting the activities completed during the
month of December 2013 at the Blackburn & Union Privileges Superfund Site.

1.

Activities that have been taken toward achieving compliance with the Consent Decree (including
work plans, plans and other deliverables completed and submitted to USEPA/MassDEP):

a.

A project progress meeting with representatives from USEPA, MassDEP, Town of Walpole and the
Settling Defendants was held on December 3, 2013 at the Walpole Town Hall in Walpole, MA.

Conducted additional inspection and sampling of the aluminum plate arch culvert within the Area of
Containment.

Continued preparation of the report associated with the annual surface water and groundwater
monitoring event at the Site.

Summary of results of sampling, tests and all other data received or generated:

a.

None this reporting period.

Activities planned for the next month and schedule update:

a.

b.

d.

Continue preparation of the 2013 annual surface water and groundwater monitoring report.

Management of investigation derived waste from the pre-design study activities will continue during
January 2014.

Continue preparation of a report associated with inspection and sampling of the culvert during the fall of
2013.

Begin revising the 100% Remedial Design for Soil to address comments from USEPA.

Delays encountered or anticipated that may affect the future schedule for implementation of the
work and associated mitigation efforts:

a.

In June 2013, at the request of EPA, work on the 100% Remedial Design relative to the groundwater
remedy component was suspended pending further discussion with local residents and other stakeholders.
The Settling Defendants continue to review considerations related to siting the groundwater treatment
system building associated with the surface water remedy and to work with EPA and the Town to schedule
follow-up meetings with the local residents and other stakeholders.

Work plan or schedule modifications proposed to USEPA or approved by USEPA:

a.

None this reporting period.
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6. Activities undertaken in support of the Community Relations Plan during the previous month and
planned for the following month:

a. The Settling Defendants will continue to support USEPA in its communications with the local residents
and other stakeholders relative to remedy design considerations.
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